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LAKE SKADAR-SHKODRA INTEGRATED ECOSYSTEM MANAGEMENT PROJECT (LSIEMP)
PROGRESS REPORT

DECEMBER 2011
JOINT ACTIVITIES - ALBANIA AND MONTENEGRO
· Final Report on Legal Framework Review has been completed and its recommendations have been discussed in Skadar-Shkodra Lake Commission (SLC) on October 07, 2011. SLC decided to send these recommendations for further consideration and specific proposals for legal framework harmonization. The WG failed to meet after several notifications.
· LSIEMP contributed to the International Waters Conference (ICW)6 activities through participation and presentation in the conference and innovation market place with brochures and CDs as well as by hosting interested conference participants in a field trip in Lake Skadar (Montenegro side). LSIEMP presentation in both activities was rated successful. 
· SLC held its meeting on October 07, 2011 in Skadar-Shkodra and some of its main decisions were: 
· SLC in cooperation with Ministries of Environment in both countries will send official letter to respective institutions and stakeholders for reconfirmation of WG members and their commitment for participation in WG meetings.
· Until end of December 2011, the Albanian and Montenegrin Project Coordinators should inform the SLC on unallocated funds within the project having in mind its closure by end-September 2011
· Donor meeting would be held in Montenegro before end of 2011

· The WG on Planning and Legal should discuss and propose specific aspects of legal harmonization relevant to lake management and its protection.
· The Predictive  Hydrological Model software will be installed in Montenegro and 1-2 persons from Albania will be trained to use and exchange information from the software. A Memorandum of Understanding (MOU) should be signed between two countries regarding the ownership of this software and who will be responsible to use it and train further specialists. 
·  Second donor conference will take place in Podgorica, Montenegro on December 12, 2011. All donors operating in Lake Skadar-Shkodra area have been officially invited by both Project Directors.
· Terms of Reference for the Second contract of joint Public Awareness Campaign have been submitted to the Bank. No Objection has yet to be provided.

· Contract for training on Wetland Management is not yet signed. Discussions are in process with relevant training institutions.
· Contract on the legal framework harmonization and integrating role of the SLC into national legislation is not yet signed. The recommendations of the consultancy on legal framework review were discussed in the SLC meeting on October 07, 2011 which decided to submit these recommendations for further consideration of the specific laws to be harmonizedto the WG on Planning and Legal. This meeting was not held due to several postponements from the Secretariat.
· Final report for the Joint Database for the Lake is not yet submitted. The Company has requested no cost time extension of the contract for another period of two months. The final report is expected to be submitted by……… 

· Draft ToRs for the last 3 targeted studies that must be identified by the WGs are not yet completed. There were no specific proposals from the WG members during this recent meeting.

· The development of Joint Lake Management Strategy including National Fishery Management Plans for each country is on-going. Inception Report submitted on July 18, 2011 was approved and Progress report is submitted in line with the project Work Plan and activity schedule, and covers the period from 12.07.-10.10.2011. Comments have been submitted by the Bank to improve the respective draft.
· Joint Lake water/ecological Monitoring Program Final report was submitted on September 15, 2011 and finally  approved during the SLC meeting held on October 7, 2011. It is important to coordinate between this developed program and the on-going relevant Lake activities.
· Predictive Hydrological Model for Lake watershed area draft Final report was submitted in September 15, 2011 and approved during the SLC meeting held on October 7, 2011. Technical training for use of the PH model took place on September 26-27 and general presentation was done on September 28, 2011 in Podgorica. Final report delivered on November 22, 2011 and approved
Issues

· The contract for investigation of Skadar/Shkodra lake water eutrophication level has not yet been signed. Three applications have been received but final decision for evaluation and contracting pending from the MoEFWA is still awaiting.
· Legal framework harmonization is pending from WG meeting, but still the AL Project Director pointed out in the SLC meeting that Albania does not have any specific proposal for harmonization of legal frameworks because legal framework in both countries is under EU Approximation.

NATIONAL ACTIVITIES-ALBANIA

· The contract for rehabilitation works of facades in the cultural heritage street of Gjuhadol in Shkodra has been signed on December 01, 2011. The works will be finished by May 30, 2012. The supervisor engineer is also contracted and on the site.
· The contract for rehabilitation works of the stream in Shiroka has been signed on December 01, 2011.  The works will be finished by May 08, 2012.

· The contract for local public awareness campaign was signed (WHEN??) and activities are ongoing. This contract proved to be very effective based on the achieved results. 
· Draft Protected Area Management Plan has been submitted to the Bank and comments have been received and sent to the Consultant company for consideration.
· Improvement works for community based lakeside vegetation pilot have not started yet. According to the plan the works for sage planting will take place in the same area burned by fires of August 2011.  Another situation of fires in the same area would spoil the sustainability of the related activities under the third component of the project. Final decision will be taken by the Ministry in collaboration with the WB.
Issues

· Planting of sage in the same area damaged by fires of August is risky, and this would spoil the sustainability of the related activities under the  third component of the project.
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	Contract (Description)
	Type of Contract
	No of Contracts
	Procurement method
	Review by Bank

Prior/Post
	Expected Contract signature date
	Expected Contract completion date
	status
	issues

	
	
	
	
	
	
	
	
	
	

	
	Component One: Understanding and Management of Lake Shkodra Ecosystem
	
	
	
	
	
	
	
	

	1
	Project Coordinator
	CS
	1
	Individual
	Prior
	07/03/2008
	06/30/2012 
	completed
	

	2
	Operating Costs for the PIU
	OC
	-
	-
	-
	Annual Plan
	
	In process
	

	3
	Project Vehicle
	G
	1
	Shopping
	Prior
	02/13/2009
	03/13/2009
	completed
	

	4
	Secretariat Staff Local Previous Secretary)
	CS
	1
	Individual
	Prior
	09/30/2008
	11/30/2009
	completed
	

	
	A). Joint Secretary
	CS
	1
	Individual
	Prior
	05/01/2010
	12/31/2011
	completed
	

	5
	Assistant for Secretariat (Previous Assistant)
	CS
	1
	Individual
	Prior
	09/30/2008
	11/30/2009
	completed
	

	6
	Operating Costs for Secretariat
	OC
	-
	-
	-
	Annual Plan
	
	In process
	

	7
	Operating Costs for SLC
	OC
	-
	-
	-
	Annual Plan
	
	In process
	

	8
	IT Equipments and Furniture for SLC Secretariat (*)
	G
	2
	Shopping
	Prior
	04/01/2009
	05/30/2009
	completed
	

	9
	Laptop for the Project Coordinator
	G
	1
	Shopping 
	Post
	07/30/2010
	08/30/2010
	completed
	

	10
	Refurbishment of SLC Offices
	CW
	1
	Shopping
	Prior
	02/01/2009
	02/28/2009
	completed
	

	11
	Refurbishment of the PIU office/space for the PC
	CW
	1
	Shopping 
	Post
	02/22/2010
	03/15/2010
	completed
	

	12
	Operating Costs for WGs
	OC
	-
	-
	-
	Annual Plan
	
	In process
	

	13
	Seminars, workshops, study tours for the joint structures and the PIU  (*)
	TR
	-
	“-“
	-
	Annual Plan
	
	
	

	
	A) Study tour with SLC
	TR
	1
	-
	-
	Annual Plan
	
	
	

	
	B) Study Tour with SLC
	TR
	1
	-
	-
	Annual Plan
	
	In process 
	

	
	C) Training on Wetland Management
	TR
	1
	CQ
	Prior
	02/01/2012
	03/30/2011
	In process
	

	14
	Legal framework harmonization and integrating the role of the Commission into national legislation  (*)
	CS
	1
	CQ
	Prior
	02/28/2012
	07/30/2012
	Not started yet
	SLC decided further discussion of Legal framework Review Recommendations (Point 22 Study 1)

in the next meeting of the WG on Planning and Legal. Therefore TORs will be prepared after WG meeting and recommendation.

	15
	Public Awareness Campaign  (*)
	CS
	2
	CQ
	Post
	09/01/2010
	08/30/2012
	
	

	
	a). Public Awareness Campaign [1] (*)
	CS
	1
	CQ
	Post
	09/01/2010
	09/30/2011
	completed
	

	
	b). Public Awareness Campaign [2] (*)
	CS
	1
	CQ
	Post
	15/01/2012
	07/30/2012
	TORs submitted to the Bank for No Objection
	

	16
	Joint fisheries stock assessment  (*)
	CS
	1
	CQ
	Post
	01/15/2011
	03/15/2012
	Draft final report to be received by December 15
	The Company requested time extension for submission of this report because they want to get data for some fish species which migrate at this time of the year. Without these data the report will not be complete. AL and MN PIUs have agreed to this no cost extension

	17
	Hardware for the Joint database
	G
	1
	Shopping
	Post
	01/15/2012
	02/28/2012
	Not started yet
	The company which is preparing Joint Database has suggested that we procure the hardware later on, before finalization of the contract. 

	18
	Establish and maintain joint database  (*)
	CS
	1
	CQ
	Post
	01/01/2011
	01/30/2012
	Draft final report in process.
	The company requested two months no cost extension 

	19
	Lab equipment for targeted transboundary monitoring programs  (*)
	G
	1
	Shopping
	Post
	09/30/2010
	02/28/2011
	completed
	

	20
	Laboratory services for environmental monitoring
	TS
	1
	Shopping
	Prior


	02/28/2012
	08/30/2012
	Not started yet
	

	21
	Expertise for social economic study  (*)
	CS
	1
	CQ
	Prior
	11/15/2009
	01/15/2011
	completed
	

	22
	Local Expertise for targeted studies identified by WGs  (*)
	CS
	6
	
	Post
	09/15/2010
	06/30/2012
	
	

	
	Study no 1-Legal framework differences between Al and MN identified by WGs  (*)
	CS
	1
	individual
	Post
	12/01/2010
	09/01/2011
	completed
	

	
	Study No 2- Investigation of the eutrophication level of the lake waters.
	CS
	1
	CQ
	Post
	10/30/2011
	06/30/2012
	Contract not signed
	Three applications received. Further decision pending from the MoEFWA. 

	
	Study No 3. Inventory of Tourist facilities and capacities in Lake area in Albania and Montenegro.
	CS
	1
	Individual
	Post
	04/01/2011
	08/30/2011
	completed
	

	
	Study No 4
	CS
	1
	Individual
	Post
	10/30/2011
	04/30/2012
	Not started yet
	No proposals received from WG members

	
	Study No 5
	CS
	1
	Individual
	Post
	10/30/2011
	03/30/2012
	Not started yet
	No proposals received  from WG members

	
	Study No 6
	CS
	1
	Individual
	Post
	10/30/2011
	03/30/2012
	Not started yet
	No proposals received from WG members

	23
	Assistance on Learning and capacity building on international cooperation on water basin management (regional expertise) (*)
	CS
	1
	Individual
	Post
	10/01/2011
	10/31/2011
	
	

	
	1. Field tip in Lake Skadar for IWC6 Participants
	TS
	1
	Single source
	prior
	10/13/2011
	11/13/2011
	completed
	

	
	2. Printing of promotional materials
	G
	1
	shopping
	post
	10/13/2011
	11/13/2011
	completed
	

	24
	Prepare Lake Wide Zoning and Management Plans
	CS
	1
	CQ
	Prior
	09/01/2010
	01/30/2012
	Draft final report received and sent to the Bank
	With request from the company the contract deadline extended for two months. 

	
	Component 2: Enhancing Sustainable use of Lake Ecosystem
	
	
	
	
	
	
	
	

	25
	Protection of spawning areas 
	CS
	1
	CQ
	Post
	03/20/2011
	06/30/2011
	completed
	

	26
	Expertise on Inventory Cultural Heritage
	CS
	1
	Individual
	Post
	07/08/2009
	03/30/2010
	completed
	

	27
	Pilot renovation of cultural sites.
	CW
	1
	NCB
	Prior
	12/01/2011
	05/30/2012
	Contract signed
	

	28
	Supervision of Construction works for pilot renovation of cultural sites
	CS
	1
	Individual
	Post
	12/01/2011
	06/30/2012
	Contract signed
	

	29
	Different equipments for fishermen Management Organization Support
	G
	4
	Shopping
	Post
	09/30/2010
	02/28/2011
	completed
	

	30
	Expertise for Fishermen Management Organization Support
	CS
	
	
	
	
	
	
	

	
	A) Business plan for the FMO
	CS
	1
	Individual
	Post
	09/02/2009
	03/30/2010
	completed
	

	
	B) Guide on fishery
	CS
	1
	Individual
	Post
	07/08/2009
	12/30/2009
	completed
	

	
	C) Survey on illegal fishing
	CS
	1
	CQ
	Post
	06/30/2010
	07/30/2010
	completed
	

	31
	 Survey on Illegal Fishing
	CS
	1
	CQ
	Post
	03/01/2011
	05/30/2012
	Not started yet
	To start in April 2012

	32
	Equipment to enhance Lake protection Capacity
	G
	3
	Shopping
	Post
	09/30/2010
	02/28/2011
	completed
	

	33
	Operating Costs for Lake Protection
	OC
	-
	-
	-
	Annual Plan
	
	In process
	

	34
	Operating costs for the FMO
	OC
	-
	-
	-
	Annual Plan
	
	In process
	

	
	Component 3: Investment to protect water quality
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	35
	Public Awareness Local
	CS
	1
	CQ
	Post
	08/15/2011
	11/30/2011
	Contract Signed. Activities ongoing
	Contract to close until end of December 2011

	36
	Design Study of needs for restoring lake Tree groves
	CS
	1
	Individual
	Post
	10/08/2009
	01/15/2010
	completed
	

	37
	Restoring lake tree groves
	G
	1
	Shopping
	Post
	08/15/2010
	03/30/2011
	completed
	

	38
	ESIA for the stream bank erosion control
	CS
	1
	CQ
	Post
	11/15/2010
	01/15/2011
	completed
	

	39
	Design for stream bank erosion control
	CS
	1
	CQ
	Post
	02/01/2011
	03/01/2011
	completed
	

	40
	Stream bank Erosion control
	CW
	1
	Shopping
	Post
	09/30/2011
	02/28/2012
	Contract signed
	

	41
	Supervision of construction works for stream bank erosion control
	CS
	1
	Individual
	Post
	09/30/2011
	02/28/2012
	Contract signed
	

	42
	Architectural design for community based lakeside vegetation management pilot
	CS
	1
	Individual
	Post 
	09/15/2010
	05/30/2011
	completed
	

	4
	Improvement works for community based lakeside vegetation pilot
	CW
	1
	Shopping
	Post
	01/15/2012
	04/30/2012
	Not started yet
	Area of planting of sage is exactly in the area which was burned by fires in August 201. Therefore MoEFWA is requested from PIU to express its official attitude on this investment which seems risky. Needs to be discussed in the VC with the project director.

	43
	Equipment for community based lakeside vegetation management pilot
	G
	1
	Shopping
	Post
	01/15/2012
	04/30/2012
	Not started yet
	

	44
	Procurement consultant
	CS
	1
	Individual
	Prior
	12/16/2008
	09/30/2012
	Completed
	

	
	TOTAL FOR ALBANIA
	
	
	
	
	
	
	
	


I. EXPENDITURES

	Disbursed until November 10 (USD)
	Spent until November 30 (US$)
	Committed/to be spent until end of December 2011 (USD)

	1.077.095,61
	 980,000
	140,000

	
	
	


NATIONAL ACTIVITIES-MONTENEGRO

Pilot renovation of cultural sites/visitor centers. “Open Plan Consulting” delivered the General Design which was approved by the Revision Committee on October 20, 2011 (Montenegrin language). Process of translation to the English language has been completed and General design has been submitted to  the PIU and the WB team on December 22, 2011. Extension of Contract duration until December 31, 2011 was proposed by the Consultant.

Works on migratory waterfowl monitoring stations.The ToR for project design was prepared by the NP Skadar Lake and approved by the WB team. The development of the General design is managed and financed by the National Park Skadar Lake and currently is in the final stage of development.
Vranjina WWTP construction –The Revision Comittee submitted the report on December 6, 2011 indicating the main issues the General Design needs to address before official approval.  The Revision Committee also concluded that costs of construction of the Constructed wetland as a WWTP for Vranjina will cost more than predicted in General design – in total 4.09 mil USD versus amount foreseen by the General design prepared by the Consultant- IK Consulting. (In total 2,72 mil USD). 
This increasing cost may be a limiting factor for actual starting of construction works and this activity if the facts highlighted in the revision are found to be viable. 
KAP Studies on waste inventory, site investigation, option analyses and feasibility studyThe amendment of  the ToR was proposed (regarding total/leaching sampling) and adopted on the 9th  KAP SC.  Site investigation report was submitted October 06, 2011 by SWECO and commented by the WB, KAP SC and KAP ITA. SWECO accepted to make more effort and sample analyses in order to improve Site investigation report. It is expected that SWECO will deliver updated Site investigation report after the additional research and analysis done, until end of December 2011.

KAP International Technical Adviser (ITA) – 
The KAP ITA conducted two field visits in period: June- November 2011 (first on June 3 including 2+1 days, and the latter in October) Main topics covered during these visits were related to commenting on the SWECO deliverables, participating in the KAP SC and continuing capacity building of the Environmental Protection Agency and Ministry of Spatial Planning and Environment for implementation of Integrated Pollution and Prevention Control (IPPC) legislation.

	1
	2
	3
	3a
	4
	5
	6
	7
	7A
	8
	8A
	9

	Contract 

(Description)
	Type of contract 
	Amount financed by the GEF

(million USD)
	Negotiated amount 
	Number of Contract
	Procurement

Method
	Review

by Bank

(Prior / Post)
	Expected

Contract signature

Date
	Exact Contract signature

Date
	 Expected contract completion date in procurement plan 
	Expected contract completion date  and status
	Comment

	Component 1 – Understanding and management of Lake Skadar Ecosystem
	
	

	1. Project Coordinator (local) 
	CS
	0.105
	
	1 
	Individual
	Prior
	02/21/2009
	
	09/30/2012
	
	Ongoing

	2. Operating cost for Project Coordination Team
	OC
	0.0267
	
	-
	-
	-
	Annual Plan
	
	
	
	Annual Plan

	3. Office equipment (Combined with Line 18)
	G
	0.0013
	
	1
	Shopping
	Prior
	02/23/2010
	
	03/15/2010
	
	Completed

	4. Operating cost for the TSU (**)
	OC
	0.048
	
	-
	-
	-
	Annual Plan
	
	
	
	Annual Plan

	5. Seminars, workshops, study tours for working groups                        (*)
	TR
	0.040
	
	-
	-
	-
	Annual Plan
	
	
	
	Annual Plan

	6. Operating cost for working groups        (*)
	OC
	0.030
	
	-
	-
	-
	Annual Plan
	
	
	
	Annual Plan

	7. Development of Lake-wide Management Strategy, including Fishery Management Plans (*)
	CS
	0.060
	42.541,20 EUR 
	1
	CQ
	Post
	06/27/2011
	06/27/2011
	01/12/2011
	01/12/2012-ongoing
	Inception Report submitted on  July 18, 2011 (according to the schedule) was cleared and Progress report is submitted for review

	8. Develop joint lake water/ecological Monitoring Program    (*)
	CS
	0.040
	29.000 EUR
	1
	CQ
	Prior
	11/05/2010
	05/11/2011
	09/15/201
	09/15/2012 -completed
	Completed

	9. TA for designing predictive hydrological model                                                      (*)
	CS
	0.280
	228.150, 00 EUR
	1
	QCBS
	Prior
	11/15/2010
	11/15/2010
	09/30/2011


	10/17/2011-ongoing
	Completed 

	Component 2. Enhancing Sustainable use of   Lake ecosystem



	10. Capacity building on tourism (local - first year contract financing only from GEF)
	CS
	0.0125
	8.400 EUR
	1
	Individual
	Prior
	02/15/2010
	02/15/2010
	02/15/2011
	02/15/2011 - completed
	Completed

	11.  Project Design for selected cultural monument
	CS
	0.100
	67.000 EUR
	1
	CQ
	Prior
	06/21/2011
	21/06/2011
	08/30/2011
	1/12/2011- ongoing
	General design prepared and approved by the local authorities. Translation of documentation submitted for final NO to the WB team


	12. Works on migratory waterfowl monitoring stations
	CW
	0.950
	
	1
	Shopping
	Prior
	12/30/2011
	
	30/07/2012
	30/07/2012 – not started yet
	Not started – general design preparation in the final stage

	13. Capacity building for local communities cooperation (local – first year contract financing only from GEF) 
	CS
	0.0125
	8.400 EUR
	1
	Individual
	Prior
	02/15/2010
	02/15/2010
	02/15/2011
	02/15/2011 - completed
	Completed

	14. Different Equipment for fishermen organization support (fishing nets, etc)
	G
	0.010
	
	1
	Shopping
	Post
	03/01/2011
	
	05/01/2012
	05/03/2012Not started yet
	Will start  after conclusion of PP line 15

	15. Expertise on fishermen organization support
	CS
	0.020
	
	1
	Individual
	Post
	10/01/2011
	
	02/15/2012
	04/15/2012 – not started yet
	REOI published on December, 12, 2011

	16. Motorized Small Boats (three types) for Enhancing Lake protection enforcement capacity
	G
	0.090
	68.570,00 eur
	2
	Shopping
	Prior
	02/12/2010
	02/09/2010
	03/15/2010
	03/15/2010 -completed
	Completed

	17. Vehicles for Enhancing Lake protection enforcement capacity
	G
	0.050
	38.300.00 EUR
	2
	Shopping
	Prior
	02/26/2010
	23/02/2010
	03/16/2010
	03/15/2010 -completed
	Completed

	18. Other equipment (binoculars, cameras, walkie-talkie, compass, etc)  for Enhance Lake protection enforcement capacity
	G
	0.010
	12.237.65 EUR
	1
	Shopping
	Prior
	02/23/2010
	02/16/210
	03/15/2010
	03/15/2010 -completed
	Completed

	          Component 3. Investment to protect  water quality



	19. Vranjina WWTP building construction
	CW
	0.440
	
	1
	NCB
	Prior
	12/31/2011
	
	09/15/2012
	N/A –not started yet
	Revision comate submitted report on December 6, 2011 indicating issues that General design needs to address before official approval.

	20. Study on waste inventory, site investigation, option analyses and feasibility study 
	CS
	0.880
	795.000,00 EUR
	1
	QCBS
	Prior
	11/15/2010
	11/15/2010
	05/15/2012
	05/15/2012 - ongoing
	Ongoing

	21. Environmental impact assessment
	CS
	0.100
	
	1
	CQ
	Prior 
	10/30/2011
	
	05/15/2012
	06/15/2012 – not started yet
	REOI published on December, 12, 2011

	22. International advisor KAP hazardous waste containment 
	CS
	0.103
	
	1
	Individual
	Prior
	11/01/2009
	11/01/2011
	11/01/2011
	05/31/2012 -ongoing
	Ongoing

Two visits made. Extension contract amendment made on October 29 2011. New deadline May 31.2012.

	


Contract for the Audit for 2010 signed on July 25, 2011 and concluded on 10/31.2011. 1.400.00 EUR from  national contribution/

II. EXPENDITURES

	Disbursed until December  9 (USD) from January 1.2011
	Committed/to be spent until end of December 2011 (USD)

	535,200.00
	584,290.00


ISSUES

Vranjina WWTP -Revision committee also concluded that costs of construction of the Constructed wetland as a WWTP for Vranjina will cost more than predicted in General design – in total 4.099.385,00 USD. This cost may be a strong limiting factor for actual starting of construction works and predicted activity.
PROJECT INDICATORS

	
	
	Data Collection and Reporting

	Project Outcome Indicators 
	Baseline
	YR1
	YR2
	YR3
	YR4
	Frequency and Reports
	Data Collection Instruments
	Responsibility for Data Collection

	Immediate and longer term threats to lake water quality and ecological system are reduced 

(S)
Status of key transboundary indicators of Lake water quality and ecology  maintained or  improved (P)

	Immediate threats:   improperly stored hazardous waste in dumpsite affecting groundwater; pollution hotspots from untreated sewerage  and soil erosion            

Long term threats: lack of institutional mechanisms (agreements, plans,  agreements, regulations, incentives), data and analytical tools for protection and sustainable management of the lake and its resources

Basic  water quality indicators (BOD, Ammonia, Nitrite, Nitrate, CN, Zn, Pb,Cr,Hg, PAH, PCB)  at multiple sampling sites  all below detection or within Class 1A water quality parameters (see Annex 4);  

Status of selected   transboundary indicators (algal concentrations, PAH/PCB and heavy metals in fish tissues, etc.)  
	See Intermediate Outcome Indicators for Components 1, 2 and 3

Basic water quality indicators indicators at baseline levels or better


	Basic water quality indicators at baseline levels or better
72 water samples were tested for physico-chemical parameters. The temperature ranged from 14.1-28.2 °C and pH values ranged from 8.1 to 8.5. The DO values ranged from 6.7 - 9.7 mg\l . The results of conductivity changed from 215-232 μS\m. The average values of NH4-N ranged from 0.025-0.05 mg/L and the levels of NO3-N ranged from 0.18-0.27 mg/L. The average of fecal coli forms was from 101-102 cfu/100ml in Buna, Zogaj, and Livadhet during June, July, September and October 2010. According to the degree of total coli forms the water can be classified as good to moderate. The Shkodra lake water is good according to the European Community Standards.

According to the physical-chemical analyses water quality of Lake Shkodra can be classified as good. According to the microbiological parameters analyzed and EU-Directive for surface waters  (Quality of Bathing Water 76/160/EEC), Lake Shkodra results with slight pollution, fecal coli forms (100-2000 cfu/100ml) and total coli forms (100-500 cfu/100ml).  In most cases G-values of the EU-directive on bathing waters for total coli forms and fecal coli forms were met. The cleanest point resulted was Middle lake and the most problematic point regarding both chemical and microbiological parameters was Buna, because of the discharging of sewages of the municipality, which has an impact to the water quality in particular areas of river Buna.

	Basic water quality indicators at baseline levels or better
According to the 2010 MNE EPA State of Environment Report the water quality of of Skadar Lake is very good (Water Quality index 85) and belongs to the A2 class according to the national classification. Only  few locations registered excess of parameters for A2 class (mainly: Nitrates, BPK, temperature) 
 (see Table 1 and 2 below with specific values for selected indicators).
	Basic water quality indicators at baseline levels or better 
	Annual or bi-annual
	Water quality monitoring and analysis equipment
	METP/MEFWA;

Designated national scientific institutions

	Development and water use decisions/actions are guided by bilateral objectives, agreements and structures (P)
	2003 MOU signed; 

Draft Bilateral Agreement signed before project negotiations

No bilateral structures in place

	Skadar-Shkodra Lake Commissionand 4 Working Groups formally  established;
4 WGs established: WG on Planning and legal; WG on Water Management; WG on Monitoring and research; WG on Communication, Outreach and Tourism Promotion

Working Groups  complete vision statements and  draft work plans 

WGs have discussed and given their input to the preparation of Terms of Reference and review of several joint documents such as the Social Economic Assessment, etc. 
	Working Groups submit to SLC drafts of  bilateral plans called for in SAP (tourism, communications/ outreach, monitoring)  

The WGs discussed Terms of Reference, reviewed reports and gave their input to several joint bilateral documents: Social Economic Assessment, Predictive Hydrological Model, Legal Framework Review, Joint Database, Fish Stock Assessment etc

	SLC approval of bilateral plans

Specific policy and action measures for bilateral adoption identified

On the fourth SLC meeting decision was made to prepare MoU between respective ALB and MNE institutions regarding use of the PHM developed in the framework of the project. 
30% of costs of Skadar-Shkodra Lake Commissioncovered by Government Budgets 
100% of the SLC costs agreed to be covered by Government budgets in 2012
	SAP updated based on bilateral plans 
Bilateral Agreement updated based on Working Group/SLC recommendations

50%  of SLC costs covered by govt. budgets
	Semi-annual
	Project progress reports;   public Annual Reports of SLC; SLC website
	MTEP/MEFWA;

SLC Joint Secretariat;

	Intermediate Outcome Indicators 

	Component 1   Capacity Building for Improved Understanding and Joint Management of the Lake

	SLC and Secretariat, lake-wide database and Working Groups are in place and operating; costs of continuing operation and participation are included in Governments’ budgets at project’s close 
(P)


	None of these structures in place 


	SLC and  Working Groups established; and first meetings held for all

4 WGs established: WG on Planning and legal; WG on Water Management; WG on Monitoring and research; WG on Communication, Outreach and Tourism Promotion. First meetings held
Secretariat and Project Coordinators recruited; offices equipped and operational

Secretariat and Project Coordinators recruited; offices equipped and operational

Equipment/TA for developing database procured

Equipments will be procured after preparation of the database
	2 meetings of SLC held, minutes/conclusions publicly available

At least one bilateral  activity identified and under implementation for each Working Group

Activities identified: Legal Framework review, Joint Public Awareness campaign, Identification of Eutrophication level of the lake waters,  establishment o the predictive hydrological model.
Database operational; historical data uploaded

TORs prepared 


	2 meetings of SLC held,  minutes/conclusions publicly available.

Fourth meeting was held on October 07, 2011
One  bilateral activity completed for each Working Group

Legal Framework review, First Contract of the Joint Public Awareness campaign,  completed
Database kept updated with input from both countries

Database in finalization steps. Documents and data uploaded; expected to be finalized by (DATE?)

	Both Governments’ budgets fully support SLC/ Secretariat/WG 

Operating Costs.

Database kept  updated with input from both countries
	Annual


	Project progress reports; SLC website

SLC website


	SLC Joint Secretariat


	Predictive hydrological model of Lake Skadar-Shkoder completed and being used to analyze likely impacts of policies and proposed investment. (P)
	No model exists
	TORs for development of model and consultant selection completed
TORs for development of model and consultant selection completed


	Draft hydrological model submitted to SLC, distributed to appropriate stakeholders for review and comment
First Reports on hydrological model submitted to SLC and relevant stakeholders
	Final hydrological model completed;  outreach/dissemination under way

Predictive Hydrological Model completed. Installation agreed in SLC to be done in Montenegro


	Hydrological model used to analyze impacts of at least 1 proposed  water-related development in lake basin


	
	Report drafts and commentaries
	MTEP; Research & Monitoring Working Group; SLC Secretariat

	Lake management plan completed and actions taken to legally operationalize the plan.

(P)


	No lake management plan exists


	Bilateral Working Group approves TOR for plan preparation
	Draft Lake management plan completed
	Lake mgt plan approved by BLCM following stakeholder consultations; identification of measures needed to legally effect the plan in both countries

The development of Joint Lake Management Strategy including National Fishery Management Plans for each country is on-going. Inception Report submitted on July 18, 2011 was approved and Progress report is submitted in line with the project Work Plan and activity schedule, and covers the period from 12.07.-10.10.2011
	Actions taken to legally effect the Lake wide management plan.  

	
	Project progress reports; SLC website
	MTEP/MEFWA; SLC Joint Secretariat and Planning Working Group

	
	
	
	
	
	
	
	
	

	Component 2: Promoting Sustainable Use of the Lake

	Targeted tourism infrastructure renovations/construction

Completed. (S) 
	Minimal tourism infrastructure exists
	Designs completed for hiking trails, eco-camp, cultural sites)

	25% of rehabilitation/construction work completed
In  Montenegro: Agreement with the European delegation in Montenegro  and Ministry of Culture of Montenegro for future reconstruction of the Besac fortress achieved

TORs for development of general design for reconstruction of Besac fortress and consultant selection completed. 

	75% of work completed.

In Albania restoration works have started on December 01, 2011 and are foreseen to be completed by May 30, 2012. 
In Montenegro,general design for reconstruction of the Besac has been completed according to the national legislation and pending for final NO from the WB team. Based on general design it is expected that European Delegation in the MNE will finance restoration works in the amount of 0.48 mil Euro in the first half of 2012.
	100% of work completed
	Annual
	Project progress reports
	MTEP/MEFWA; joint SLC Secretariat

	Reduction in numbers of fishermen using illegal fishing methods  (S)
	Estimated 350 unlicensed fishermen (43% of total);

814 cases of illegal methods observed during  1 week survey

	In Montenegro 
58 % illegal fisherman’s  registered (No of issued licenses VS  No of processed infringements + felonies )

For the 2008 year 280 illegal methods registered during course of one year


	Unlicensed fishermen not exceeding 30% of total
In Montenegro: 21 % illegal fisherman’s  registered (No of issued licenses VS  No of processed infringements + felonies )

In Albania number of illegal fishermen decreased from 44% to 38%

Not more than 400 cases of illegal methods observed during 1 week survey period
In MN for the 2009 year 99 illegal methods registered during course  one year

In Albania 576 cases of illegal fishing were observed during a one week survey in 2010 


	In Montenegro 17,7 % illegal fisherman’s  registered (No of issued licenses versus  no of processed infringements + felonies )

In Albania number of illegal fishermen observed from June-December is 120 or 27% (450 legal, 120 illegal).

In Montenegro there were 103 illegal methods registered during course of one year (2010)
In Albania 8 cases of illegal fishing were observed during banning period in April-May 2011 and at least 30 cases of illegal fishing were observed in the period June-December 2011 (

	Unlicensed fishermen not exceeding 20% of total

Not more than 100 cases of illegal methods observed during 1 week survey period
	Every 2 years
	Field survey (repeat of  baseline survey undertaken during preparation)
	MEFWA, SLMNR Authority

	Increased local understanding of  and engagement in sustainable tourism and natural resource management
(P) 
	TBD: survey to be undertaken during first year of project 
	Completion of survey,   providing indicators,  baseline measures and targets for awareness and engagement

Social Economic Survey initiated


	Social Economic completed

	
	Awareness and engagement indicators reach at least 70% of target levels
	Survey carried out in Year 1; repeated in Year 3 or 4 
	Socio-economic survey
	MTEP/MEFWA

	
	
	
	
	
	
	
	
	

	Component 3:  Catalyze Pollution Reduction Investments

	Government of Montenegro/KAP owners (Rusal) agreement on preferred solution and joint action plan for containment/disposal of hazardous waste dump site at KAP site

(P)
	Inadequate, outdated information on nature and quantity of legacy waste and site conditions; no basis for analysis of options; no action plan or agreement on way forward 
	Aluminum Plant Technical Advisor to Government in place

KAP ITA consultant selection completed and contracted; his work is on-going until May 31,2012
KAP Project Steering Committee Established

KAP Project Steering Committee Established with 11  members and meeting held regularly

Waste categorization study completed
TORs for Options Analysis/ feasibility study/preliminary design and for EIA completed  

TORs for Options Analysis/ Feasibility Study/Preliminary design prepared.
	Options analysis completed

Feasibility study and EIA initiated
TORs for development of KAP feasibility study and consultant selection completed. 
Health and safety plan (HSP) and  Dumpsite and subsoil investigations at the site completed as a basis for the site investigation report and Option analyses.

	Feasibility study completed;   

Draft Site investigation report submitted and Best practicable environmental options report  and Feasibility study expected to be finalized until March 2012.

TORs for development of KAP EIA study completed and REoI published. 
GoM/KAP owners agree on preferred solution 

Preliminary design work initiated

Draft Agreement on action plan, including  funding, implementation  responsibilities and modalities 

Government of Montenegro will receive a loan from the International Bank for Reconstruction and Development (IBRD), proposed to reduce the environmental and public risks of selected industrial waste disposal sites through investments in environmental control measures and infrastructure for management and disposal of industrial waste including KAP hazardous waste dump site. Proposed project is in preparation phase and will build on the findings from the Feasibility study and EIA done under LSIEMP. 

	Preliminary design and EIA completed

Final agreement on action plan and financing, approved by both Rusal and GoM
	Regular
	Project progress reports
	MTEP; KAP/Rusal

	Sewage collection and wastewater treatment system established at Vranjina village (Montenegro) 

(S)
	Only sanitation in place is largely non-functional septic tanks. Visible pollution at outlets

TORs for Feasibility study and environmental review for sewerage/WWT at Vranjina.
	Vranjina:  baseline water quality parameters recorded  at pilot sites; construction of sewerage collection system initiated


	Vranjina:  sewerage collection system completed

TORs for General design for construction of the WWTP constructed wetland and consultant selection completed.

	Vranjina:  Construction of WWT system completed (anticipated to be constructed wetland)

General design for construction of the WWTP Constructed Wetland finished. 

Exploring possibilities for financing the works  in progress
	Vranjina: WWT system used as demonstration site 


	Regular
	Project progress reports
	MTEP, Podgorica Municipality, MEFWA, restaurant owners

	Area of water buffer vegetation restored in pilot areas to reduce sedimentation and runoff. (S)
	2 degraded sites for restoration sites identified; no data on vegetation cover
	Indicators, baseline and targets for vegetation cover identified; 

TORs for contracts prepared
	Contracts awarded and restoration work initiated
	50% of restoration work completed

60% completed
	100% of restoration work completed 
	Regular
	Project Progress Reports
	MEFWA


Table1. Values for basic water quality parameters in the Skadar Lake (MNE State of Environment Report, 2010)
	Parameter
	units
	1990-19951
	July 20051
	July 20102

	Turbidity NTU
	NTU
	1,6
	3
	<1

	Ph
	-
	8,22
	8,25
	8,0-8,2

	HCO3
	mg/l
	195,2
	-
	177-211

	Dissolved oxigen (surface water)
	mg/l
	7-12
	12,2
	12,7-14,5

	Dissolved salts

Dry residue

Conductivity
	mg/l

µS/cm
	140-160

205
	135-170

237
	151-183

253-308

	Phosphates (PO4)
	mg/l
	0,005
	<0,01
	0,01-0,04

	Nitrates (NO3)

Nitrites (NO2)
	mg/l

mg/l
	0,45

0,004
	2,9

0,006


	<0,01-1,25

0,002-0,008


Sources:

1 TDA LSIEMP

2 Report on water quality in Skadar Lake in the condition of the 2010 floods – HMI Montenegro, 2010.  Values are given from 7 sampling locations in the Skadar Lake
Table 2. Concentrations of  PCBs and OCPs in  water from lake Shkodra (ng/L) (Source: Laboratory of Ecotoxicology, University of Shkodra, December 2011)

	Compounds
	Sample 1
	Sample 2
	Sample 3
	Sample 4
	Sample 5
	Sample 6

	α-HCH
	51.8
	39.8
	39.7
	26.1
	50.7
	46.2

	Hexachlorobenzene
	305
	58.2
	117
	148.9
	242
	234

	β-HCH
	42.3
	14.5
	31.1
	55.4
	54.9
	16.56

	Lindane
	529
	3695
	433
	751
	447
	342

	Heptachlor 
	8.25
	5.95
	8.23
	9.80
	9.26
	38.1

	2,4-DDE
	29.2
	20.2
	20.1
	48.5
	22.1
	69.1

	4,4-DDE
	10.3
	1.61
	6.32
	48.2
	10.5
	106.3

	p-p'-DDD
	20.1
	3.18
	17.8
	83.1
	14.7
	9.98

	p-p'-DDT
	6.66
	2.52
	4.80
	19.2
	4.84
	1.80

	Methoxychlor
	1091
	76.4
	7663
	796
	9980
	298

	PCB-28
	147
	27.1
	55.5
	57.5
	63.9
	18.9

	PCB-52
	nd
	nd
	nd
	nd
	nd
	nd

	PCB-101
	230
	8.91
	8.6
	7.08
	8.67
	19.7

	PCB-118
	13.5
	12.6
	12.2
	7.58
	7.53
	8.02

	PCB-153
	10.9
	2.34
	11.1
	15.18
	4.98
	1.31

	PCB-138
	4.1
	2.1
	3.6
	7.28
	2.06
	1,05

	PCB-180
	nd
	nd
	nd
	nd
	nd
	nd


